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Installation of a SSD ladder in summer 2002

All dates are specified using the mm/dd format.

List of acronyms :

· ExDa : Expected Date of availability at Subatech for shipping 

· RePe : Responsible People for getting the item ready or the action done

· StDa : Starting Date

· EnDa : Ending Date

· RDO : ReadOut 

List of initials :  Lilian Martin, Olivier Ravel, Gérard Guilloux, Abdel Boucham, Frédéric Lefèvre, Christophe Renard, Stéphane Bouvier, David Bonnet, Louis-Marie Rigalleau, Christophe Suire, Cyril Drancourt

1. List of items shipped to the USA
In green are the components already shipped to BNL or being ordered at BNL

In red are the components still in production

First set of shipped components

	Item
	State
	ExDa
	RePe

	1 equipped ladder (modules, carbon ladder, ADC and C2D2 boards)
	Ready
	
	LM/OR

	2 rigid tubes to connect the ladder to the cooling pipes on the cone
	Ready
	
	GG

	The mechanical components

	2 pieces supporting on the cone the ladder and the SSD shield rings
	BNL
	
	GG

	8 pieces supporting on the cone the SSD shield rings
	BNL
	
	GG

	2 rings for the SSD shield
	BNL
	
	GG

	The complete ladder test bench of Subatech including

	3 low voltage supplies
	Ready
	
	AB

	2 high voltage supplies 
	Ready
	
	AB

	1 signal generator
	Ready
	
	AB

	1 translator board on its mechanical support
	Ready
	
	AB

	1 plastic scint. + PM
	Ready
	
	AB

	1 PC running Windows (nanpc9)
	Ready
	
	AB

	all cables (two power cables, a flat cable, a JTAG cable)
	Ready
	
	AB

	1 shipping box
	Ready
	
	GG


Second set of shipped components

	Item
	State
	ExDa
	RePe

	The DAQ components

	1 DAQ Crate
	Ready
	
	FL

	1 Controller board
	Ready
	
	FL

	1 Trigger board
	Ready
	
	FL

	1 DAQ board
	Ready
	
	FL

	1 PC running Linux (nanpc2)
	Ready
	
	FL

	1 Ethernet flipped cable or minihub
	Ready
	
	FL

	1 shipping box
	Ready
	
	FL

	The RDO components

	2 RDO boards + 1 spare
	Ready
	
	CR

	2 support/cooling boxes to fit on top of the SVT RDO boxes
	In production
	08/15
	GG

	The cooling components

	1 Electro-valves to shut down the compressed air 
	Identified
	
	BNL

	1 pressure gauges placed downstream of the electro-valves
	Identified
	
	BNL

	1 driver board to control and read the valves and the gauges
	Ready
	
	SB/DB

	4 vortec + filter for the detector cooling
	BNL
	
	OR

	4 valves with pressure gauge for the detector board cooling
	BNL
	
	OR

	4 1-to-6 distribution flanges
	In production
	08/15
	GG

	4 compressed air pipes from the gauges to the vortec valves
	Identified
	
	BNL

	4 low pressure pipes linking the vortec and the dist. flanges
	Identified
	
	BNL

	The Power Supply components

	1 CAEN SY527 crate
	Ready
	
	DB

	3 CAEN A515 board for the high voltage
	Ready
	
	DB

	3 CAEN A516 board for the +/- 2V
	Ready
	
	DB

	4 CAEN A525 board for the +5V
	Ready
	
	DB

	1 Distribution crate
	Ready
	
	DB

	1 Control Distribution board
	Ready
	
	DB

	X power supply (+7V) for the RDO and ADC boards 
	Ready
	
	DB

	X power distribution board (patch panel)
	Ordered
	07/29
	DB

	The Slow Control components

	1 VME crate
	Ready
	
	DB

	1 MVME 167 01-B processor board
	Ready
	
	DB

	1 V288 VME board to interface the CAEN supplies
	Ready
	
	DB

	1 CVME 1149.1 interface board for the control signals
	Ready
	
	DB

	1 Sun workstation 
	Ready
	
	DB

	Cables

	2 flat cables connecting the ADC boards to the readout board
	Ready
	
	LMR

	Power and Control Cables
	In production
	07/29
	DB

	4 optical fiber cables
	Unknown
	
	BNL

	4 trigger cables
	Ordered
	
	BNL


2. Installation and test schedule

In green are the actions already completed

	Action
	StDa
	EnDa
	RePe

	Complete chain (Supplies, Slow Control, RDO, DAQ) and ladder test at Subatech
	06/24
	07/22
	AB

	Conditioning and shipping from subatech
	07/22
	07/26
	SB/GG

	All parts arriving at BNL (estimated arrival date 07/28 + customs) 
	
	08/02
	BNL/CS

	Elec. and mech. check of the ladder with the test bench in the assembly hall
	08/06
	08/09
	AB/CR/FL/DB/CD

	Standalone electrical test of the complete chain in the assembly hall
	08/10
	08/16
	AB/CR/FL/DB/CD

	Installation of the SSD cooling utilities
	??
	??
	BNL 

	Installation of the SSD electronic crates
	08/17
	08/24
	AB/CR/FL/DB/CD

	Installation of the fiber and cables 
	08/25
	08/31
	CR/SB

	Start of the SSD installation in STAR
	09/04
	
	

	Installation of the RDO boards and boxes
	09/04
	09/05
	GG/LM/SB

	Installation of the SSD ladder
	09/05
	09/06
	GG/LM/SB

	Installation of the SSD outer shield
	
	
	BNL

	End of the SSD installation 
	
	09/10
	

	Connection of the SSD cooling utilities
	??
	??
	??

	Test of the full SSD system with STAR in WAH
	?? 
	??
	??


3. SSD people at BNL during the summer

Cyril Drancourt : from August, 5 until August, 23

Frédéric Lefèvre : from August, 5 until August, 23

David Bonnet : from August, 5 until August, 23

Abdel Boucham : from August, 5 until August, 23

Christophe Renard : from August, 5 until August, 30

Stéphane Bouvier : from August, 26 until September, 5

Lilian Martin : from September, 3 until September, 13

Gérard Guilloux : from September, 3 until September, 13

